

ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

MPP

| | | | | |
|---------------------------------|---------------------|---|---------------------------------|----------------|
| Date: 12.05.10 | Job No.: ENG2116NOV | ADR Yes/No: <input checked="" type="checkbox"/> Y | ADR Date: 11.11.02 | ECN #: 11- 658 |
| Product No.: D3118-1/-3/-5 | | Created By: <i>[Signature]</i> | Approved By: <i>[Signature]</i> | |
| Product Name: D412-694/D412-709 | | Checked By: <i>[Signature]</i> | | |

| Distribution | Reqd | Resp | Initial / Date |
|-------------------------------|------|-------|----------------|
| Production Manager / Coord. | Y | LL/MF | |
| Purchasing Coord. | Y | CL | |
| Production Engineering Coord. | Y | DD | |
| | | EC | |

| Distribution | Reqd | Resp | Initial / Date |
|----------------------------|------|-------|----------------|
| DQA / QA Coord. | Y | PS/CK | |
| QC Coordinator | N | | |
| Customer Technical Support | N | | |
| Marketing | N | | |
| Customer Order Processing | N | | |

Reason for Change:
REVISED SUPPLIER INFO AND P/N'S REFERENCES. REF: PAR11-127.

Documents Affected:
RELEASE D3118 REV. D

PARTS MUST COMPLY ☐ PREVIOUS PARTS SATISFACTORY ☒

| # | Quality Assurance Actions | Reqd | Resp | Notes | Complete |
|---|---------------------------|------|------|-------|----------|
| 1 | Notify Previous Customers | N | | | |
| 2 | Notify Eurocopter France | N | | | |
| 3 | | | | | |

| # | Engineering Actions | Reqd | Resp | Notes | Complete |
|---|--|------|------|-------|----------|
| 4 | Required Documents/Drawings Under Review | Y | MB | | 12.05.10 |
| 5 | Update Master Document List (MDL) | N | | | |
| 6 | Update Product Compatability Matrix | N | | | |
| 7 | Create Eurocopter Form (FEE) | N | | | |
| 8 | Notify TC / FAA of Change | N | | | |
| 9 | | | | | |

| # | Document Control Actions | Reqd | Resp | Notes | Complete |
|----|---|------|------|-----------|----------|
| 10 | Move Electronic Files/Design Journal | Y | KJ | | 12.05.10 |
| 11 | Update Product Specification Files | N | | | |
| 12 | Update Approved/Preliminary Dwg PDF Files | Y | KJ | | 12.05.10 |
| 13 | Update Document Record (DR) | N | | | |
| 14 | Update Product Development Summary | N | | | |
| 15 | Update QSI 021 and/or STC Approval List | N | | | |
| 16 | Update Parts / STC Database | N | | | |
| 17 | Update / Verify ARC Database | N | | | |
| 18 | Create / Update Change Record Form / Item Card Database | N | | | |
| 19 | Create / Update PPP's | N | | | |
| 20 | Red Decals required? | N | | | |
| 21 | Update Document Control Database / Laminated Dwgs | N | | | |
| 22 | Update Grey Project / Electronic Binder PDF Files | Y | KJ | WITH ADR. | 12.05.10 |
| 23 | Update D-Part/M-Drawing/DSI/DEO Master Binders | Y | KJ | | 12.05.10 |
| 24 | | | | | |

Description / Action:
PARTS IN STOCK/IN PROGRESS ARE NOT AFFECTED. DWG UPDATE ONLY.
QA TO CLOSE PAR11-127.

[Signature]

ECN Verified & Complete: _____

Date: _____